
 

 
 

 
DATE ISSUED: May 19, 2011 REPORT NO: 11-079 
 
ATTENTION: Council President and City Council 
       
SUBJECT: 
 

Status of Underground Conversion Program 
 

REFERENCE: 
 

Council Policy 600-08,  Underground Conversion of Utility Lines by      
Utility Company 
 

 
REQUESTED ACTIONS: 
 
1. Accept the report regarding the status of the City’s Utility Undergrounding Program, 

including status of all allocated underground conversion projects, as well as the status of 
expenditures and underground conversion account status as provided by City staff in 
accordance with Council Policy 600-08, section (D)(3). 

 
2. In accordance with Council Policy 600-08, section (B)(2); approve revisions to the 2009 

Master Plan for 2009 and 2010 CPUC Rule 20(A) projects and 2010 Surcharge projects. 
 

3. In accordance with Council Policy 600-08, section (B)(3)(a), approve a list of proposed 
projects that meet the criteria of the California Public Utilities Commission Interim Order, 
Decision No. 73078, Case No. 8209 (CPUC Rule 20(A)).  Estimated at $10,481,154. 

 
4. In accordance with Council Policy 600-08, section (B)(3)(b), approve a list of proposed 

Surcharge projects. Estimated at $53,192,419.  
 

STAFF RECOMMENDATIONS: 
 
1. Accept the report regarding the status of the City’s Utility Undergrounding Program, 

including status of all allocated underground conversion projects, as well as the status of 
expenditures and underground conversion account status as provided by City staff in 
accordance with Council Policy 600-08, section (D)(3). 

 
2. In accordance with Council Policy 600-08, section (B)(2); approve a revised master plan for 

2009 and 2010 CPUC Rule 20(A) projects and a revised master plan for Surcharge projects. 
 
3. In accordance with Council Policy 600-08, section (B)(3)(a), approve a list of proposed 

projects that meet the criteria of the California Public Utilities Commission Interim Order, 
Decision No. 73078, Case No. 8209 (CPUC Rule 20(A)). 
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4. In accordance with Council Policy 600-08, section (B)(3)(b), approve a list of proposed 
Surcharge projects. 

 
 
BACKGROUND 
 
Rule 20 A 
 
Since 1967, underground conversions in the State have generally been performed under 
California Public Utility Commission (CPUC) Rule 20.  Rule 20 has three parts:  A, B and C. 
Under Part A, undergrounding is paid for and performed by the local electric utility, San Diego 
Gas & Electric (SDG&E).  SDG&E is then reimbursed for CPUC approved expenses as part of 
their periodic electricity ratemaking case.  Thus, cost recovery for SDG&E is embedded within 
the electricity rates that they charge to all customers within their service territory. As such, 
SDG&E must budget and expend funds in advance.  Parts B and C provide for undergrounding 
funded through entities other than SDG&E ratepayers, such as governmental agencies or private 
entities thru a Maintenance Assessment District.   
 
The CPUC rules govern how underground funds are spent and what types of utility lines can be 
undergrounded.  While the rules cite specific criteria, generally speaking, to qualify for Rule 
20A, a street, road or right of way must meet a “general public benefit” criteria, such as a heavy 
volume of vehicular or pedestrian traffic, to be considered for undergrounding under Rule 20A.  
Not all residential streets qualify under Rule 20A. 
 
SDG&E’s current franchise agreement, signed in 1970, contained a provision addressing how 
much money SDG&E would budget each year to spend on Rule 20A underground conversion 
projects within the City of San Diego (City).  This provision required SDG&E to budget ½ % of 
its gross revenues each year beginning in 1969; and to increase this budget by ½ % per year until 
they reached a maximum of 4.5%.  The franchise was a 50-year franchise with a re-opener for 
terms for the final twenty years. 
 
From 1970 until the re-opener in 2000, there were four (4) resolutions passed by the City 
Council (1980, 1984, 1986, and 1995) to reduce the undergrounding requirement of SDG&E.  
Two of these reductions were due to concerns about the financial impacts the undergrounding 
program was having on the City budget and private property owners; two of the reductions were 
part of larger settlements to resolve disputes between the City and SDG&E unrelated to 
undergrounding. 
 
Historically, Rule 20A undergrounding projects not only cost SDG&E monies in advance of any 
cost recovery, there are also costs to other parties as well.  The City has costs related to 
conversion of overhead streetlights and traffic signals and management of the program.  
Additionally, constituents who live within an underground conversion project incur a private cost 
to convert their private services as required by Ordinance when an Underground Utility District 
is created by the City Council.   
 
In January 2002, the City Council and SDG&E agreed to terms for the final 20 years of 
SDG&E’s Franchise Agreement which included the continuance of the 20A Program for major 
roads.  However, the need for funding locations that did not meet the 20A criteria was identified 
and the Surcharge Program was implemented. The electric surcharge is used for residential areas 
that do not meet Rule 20A criteria.  
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Under the Surcharge Program, the ratepayer stills pays the electric utility for undergrounding.  
However, the fee is not embedded in electricity rates, but as a surcharge shown on the monthly 
bill as part of the franchise fee differential.  SDG&E then passes these funds on to the City with 
the quarterly remittance of franchise fees.   
 
Thus, the City is no longer restricted as to which types of streets, alleys or overhead lines can be 
undergrounded.  Per the Memorandum of Understanding dated December 11, 2001 with SDG&E 
and subsequently approved by the CPUC (Resolution E-3788) and City Council Policy 600-08, 
the funds are used solely for approved undergrounding expenses, including work required on the 
owners property (minus the costs to bring a non-compliant meter up to code) and City incurred 
costs of undergrounding.  The City has the option to hire outside contractors to perform any and 
all aspects of this work, along with greater authority to monitor reported expenses. 
 
Today, approximately 339 miles of overhead utility lines have been undergrounded with 1,100 
miles of overhead utility lines remaining to be undergrounded.  The City currently spends 
approximately $58 million per year to place overhead systems underground.  Currently, it is 
estimated that all major and collector streets will be completed in 17 years under the Rule 20A 
program and nearly all residential areas will be completed in approximately 54 years at an 
approximate City cost of $2.32 billion dollars (2009 dollars).   
 
Council Policy 600-08 requires that City staff shall report twice yearly to the City Council the 
status of all allocated underground conversion projects, as well as the status of the 
Undergrounding Surcharge Funds. 
 
Active Projects as of  March 2011   
 
Table 1 is a high level summary of all active undergrounding projects.  Tables 2 and 3 represent 
this same information but by fund category for CPUC Rule 20A Projects and Surcharge Projects.  
We estimate that construction will start in calendar year 2011 for an additional 23 projects 
(eleven surcharges and twelve Rule 20A’s), encompassing approximately 32.2 miles of overhead 
utility lines and 3,870 customers at total estimated construction costs of $80.9 million.  
 

Table 1 
 

 
 
 

NO. OF  
PROJECTS ESTIMATE CUSTOMERS 

IN CONSTRUCTION 38 61.5 Miles $162,587,214 7,455 
COMPLETE EXCEPT AT&T 21 67.8 Miles $169,987,217 8,224 

IN DESIGN 33 44.0 Miles $113,967,337 5,841 

AWAITING PUBLIC HEARING 27 33.0 Miles $86,050,434 3,929 

TOTAL ALL ACTIVE PROJECTS 119 206.3 Miles $532,592,202 25,449 

SUMMARYOF ALL ACTIVE PROJECTS  

LENGTH      
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                                                            Table 3 
ACTIVE CITY SURCHARGE FUNDED PROJECTS 

        NO. OF 
PROJECTS LENGTH                 ESTIMATE CUSTOMERS 

            
IN CONSTRUCTION 26 55.6 Miles $151,046,389  6,982 

  
    

  
COMPLETE EXCEPT 

AT&T 21 67.8 Miles $169,987,217  8,224 
  

    
  

IN DESIGN 16 32.4 Miles $87,698,352  4,521 
  

    
  

AWAITING PUBLIC 
HEARING 14 28.1 Miles $73,618,534  3,564 

            

      TOTAL ACTIVE 
SURCHAGE 77 183.9 Miles $482,350,492  23,291 

 
 

                 Table 2 
            ACTIVE CPUC RULE 20 (A) PROJECTS 

 
        NO. OF 

PROJECTS LENGTH      ESTIMATE CUSTOMERS 

            
IN CONSTRUCTION 12 5.8 Miles $11,540,825  473 

  
    

  
IN DESIGN 17 11.5 Miles $26,268,985  1,320 

  
    

  
AWAITING PUBLIC HEARING 13 5.0 Miles $12,431,900  365 

            

      TOTAL ACTIVE RULE 20 (A) 42 22.3 Miles $50,241,710  2,158 
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DISCUSSION 
 
Council Policy 600-08 requires that the Mayor bring before the City Council for approval a 
master plan for CPUC rule 20 projects, a master plan for non CPUC Rule 20 projects, the status 
of all allocated underground conversion projects, an allocation of projects and the status of the 
Undergrounding Surcharge Funds each year not later than June 30th. 

 
 

Master Plan Revisions 
 

The first prioritized master plan to underground all overhead utilities within City streets and 
alleys was approved by Council in October 2003.  Minor modifications to the original master 
plan have been approved by City Council.   

 
In 2010, the master plan was updated to a significantly higher level of engineering, with more 
accurate definition of the project boundaries necessary to underground the entire City. 
Additionally, the plan includes the project attributes that provide more accurate estimates of the 
scope of work necessary to underground all lines.  The current Master Plan (2009) was approved 
by City Council on April 20, 2010 as part of Resolution R-305773. With this action we are 
proposing a revision to the existing 2009 Master Plan to incorporate minor boundary revisions to 
allow for construction requirements and to add Transmission projects funded from the Mayor’s 
allocation which is not designated in the Master Plan. The modifications are listed on 
Attachment 1.  
 
The master plan for undergrounding can be viewed on the City of San Diego web site at  
www.sandiego.gov/undergrounding 
 
 
Annual Allocation of Projects 
 
Per Council Policy 600-08 “Underground Conversion of Utility Lines by Utility Company”, 
section B.3, no later than June 30, the City Council is to approve a list of proposed projects per 
the 2009 Master Plan. The list of proposed projects for consideration (both 20 A and Surcharge) 
is included in this report as Attachments 2 and 3.  
 
 
AT&T Catch-Up Status 
 
At the beginning of the Surcharge Program, the City and AT&T initially did not reach an 
agreement on AT&T’s required participation.  A settlement agreement mediated by the CPUC 
was approved by City Council on December 2004, securing AT&T’s participation in the 
Surcharge Program, upon approval of a cost recovery application, which was subsequently 
approved by the CPUC in December 2006. The settlement agreement allowed AT&T a three 
year ramp up period during which AT&T was required to perform an increased amount of 
undergrounding each year in order to catch up to the undergrounding already in progress by the 
other utility companies.     
 
Year One Requirements:  For year one, AT&T was required to complete a defined list of projects 
not later than Dec 2008.  Currently, AT&T has completed all 19 required Year One projects.   

http://www.sandiego.gov/undergrounding�
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Year Two Requirements:  For year two, AT&T was required to complete a defined list of 
projects not later than Dec 2009.  Currently, AT&T has completed 25 of 29 required Year Two 
projects.  In addition, work is currently well underway on all remaining 4 projects. It is estimated 
that the remaining 4 projects will be completed by May 2011. 
 
Year Three Requirements:  For year three, AT&T is required to complete a defined list of 
projects not later than Dec 2010.  Currently, AT&T has completed 1 of 7 required year three 
projects and is working on the remaining 6 projects that are required to be completed.  It should 
be noted, that 4 of the 6 required projects have not yet been completed by SDG&E, but will be 
by the end of Dec 2011, and at that time AT&T will be caught up with the backlog of projects 
and will then be completing the undergrounding projects in the same time period as SDG&E, 
Cox Cable and Time Warner.  AT&T Status of Work on Catch Up Projects is in Attachment 4. 
 

 
 Historical Progress 
 

Time Frame  # of years Miles undergrounded 
 
1970 to 1979  10 years 80 miles 
1980 to 1989  10 years 60 miles 
1990 to 1999  10 years 61 miles 
2000 to 2003    3 years 28 miles 
  CY 2004         9 miles* 
  CY 2005      16 miles 
  CY 2006      28 miles 
  CY 2007        9 miles 
  CY 2008      21 miles 
  CY 2009    15 miles 
  CY 2010     12 miles 
  CY 2011 (est.)   19 miles 
______________________________________________ 
 

 TOTALS  41 Years        358 miles 
* Surcharge added  

 
The City’s Underground Program also provides for resurfacing or slurry sealing curb-to-curb all 
trenched streets, planting of street trees for those property owners willing to care for them, 
installing new streetlights in accordance with the street design manual current standards 
(including mid-block lighting) and providing any ADA-required curb ramps. These 
improvements were not included in the program prior to the inception of the Surcharge Program.  
 
Since 2003 with the addition of the surcharge, the Underground Program has installed nearly 
1,477 streetlights, 1,402 curb ramps, 1,272 street trees and resurfaced or slurry sealed 109 miles 
of roadway, curb to curb.  
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FISCAL CONSIDERATIONS:      
     
20A Program 

 
For calendar year 2010 SDG&E had a required base expenditure obligation of $13,530,263 and 
reported expenditures of only $8,302,284.  As a result, SDG&E has a carry forward expenditure 
obligation in 2011 of $5,227,979. 

 
SDG&E’S base spending obligation for calendar year 2011 is $11,977,698 added to the 2010 
carry forward of $5,227,979 will result in a total Rule 20A expenditure obligation for calendar 
year 2011of $17,205,677. 
 
  
Surcharge Program 
 
As of the fiscal year ending June 30, 2010, the Undergrounding Surcharge Fund had a balance of 
$63,809,622 – including earned interest. We anticipate $42,790,004 in new revenue in calendar 
year 2011. The Status of the Undergrounding Surcharge Fund as of June 30, 2010 can be seen in 
Attachment 5 .  
 
 
COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS         

 
Presently, the Underground Program has construction work underway that affects approximately 
7,455 property owners and has projects in various stages of design or public hearings affecting 
approximately 5,841 property owners.  The Underground Program mails several thousand pieces 
of U.S. Mail annually, tracks and documents return forms, and assists property owners through 
the underground process.  In addition, the Underground Program maintains a comprehensive 
community outreach effort that includes: 

 
 A public information telephone line available from 9:00 am to 6:00 pm, Monday 

through Friday. 
 A comprehensive website that includes monthly project updates, the City’s Master Plan 

for undergrounding, and relevant documents, reports and links.   
 A video in regards to “What to expect during the course of an underground project” is 

available for viewing on the undergrounding web site. Community Forums prior to 
beginning each project that include a personal invitation to all customers within the 
project area. 

 Monthly email updates to affected customers for each individual project.   
 A series of door hangers to alert property owners of construction activities and issues. 
 A customer satisfaction survey during construction and at project completion. 
 Tracking of all information and complaint calls to identify systemic issues. 
 Periodic presentations with Community Planning groups. 
 Creation of a Utilities Underground Program brochure included in mailings to 

constituents and distributed at public forums and events.   
  





 

 

 

 

 

 

 

Attachment 1 

Proposed Revisions to  
2009 Master Plan 



District Project Limits Length Est. Cost

Mayor / 1 Via de la Valle Transmission Highland CV to Via de la Valle 4,850 $5,566,000

Mayor / 1 Via de la Valle Communications Via de la Valle to El Camino Real 3,200 $422,912
5 Gold Coast Transmission 3,554 $1,235,441

Total Surcharge Projects 11,604 Feet $7,224,353

2.2 Miles

District Project Limits Length Est. Cost

Mayor / 1 Via de la Valle San Andres to Via de la Valle 3,300 $1,186,426
1 Via de la Valle Highland CV to Via de la Valle 2,004 $764,320

Total 20A Projects 5,304 Feet $1,950,746

1.0 Miles

District Project Limits Length Est. Cost

Mayor / 1 Via de la Valle Highland CV to Polo Point 10,032 $3,539,130

Mayor / 2 Fanuel / Cardeno Drive Archer to Tourmaline 726 $427,577
Total Surcharge Projects 10,758 Feet $3,966,707

2.0 Miles

District Project Limits Length Est. Cost

Merged

Additions to Master Plan 2009 SURCHARGE PROJECTS

Additions to Master Plan 2009 20A PROJECTS

Additions to Master Plan 2010 SURCHARGE PROJECTS

Proposed Revisions to Master Plan 2010 20A PROJECTS

3 Howard Av Park Blvd to Alabama St 1,559 $796,217

3 Howard AV Mississippi St to Texas St 1,138 $625,631

Into

3 Howard Av Park Blvd to Texas St 2,697 $1,421,848

Merged

6 Illion St Gardena Av to Orten St 955 $478,896

6 Illion St Milton St to Orten St 680 $380,669

Into

6 Illion St Gardena Av to Milton St 1,635 $859,565

Merged

8 28th St L St to Clay Av 1,385 $808,835

8 28th St K St to Island Av 760 $458,322

Into

8 28th St Island Av to Clay Av 2,145 $1,267,157
Total 20A Projects 6,477 Feet $3,548,570

1.2 Miles

From To
Residential Project Block 1J

Residential Project Block 1J PHII La Jolla 3

Residential Project Block 1J ‐ West

Residential Project Block 1J ‐ East

Project Name Change

Attachment 1



 

 

 

 

 

 

 

Attachment 2 

2010 List of Proposed  
20A Projects 



District Project Limits Length Est. Cost
1 El Camino Real Old El Camino Real to Via de la Valle 3,825 $1,482,706
2 Fanuel (Phase III) Grand to Pacific Beach Dr / Bay 2,823 $1,744,516
3 Howard Av Park Blvd to Texas St 2,697 $1,421,848
4 Cardiff St Wade St to Carlisle Dr 1,232 $543,238

Paradise Valley Rd Potomac St to Parkland Wy 728 $324,145
San Vicente St Meadowbrook Dr to San Vicente Ct 723 $431,103

6 Illion St Gardena Av to Milton St 1,635 $859,565
Mount Alifan Dr Genesse to Mt Everest 1,410 $562,101

7 Trojan Av 54th St to 56th St 1,335 $620,766
8 28th St Island Av to Clay Av 2,145 $1,267,157

31st St (Distribution) Market St to L St 1,526 $800,763
32nd St Market St to F St 772 $423,246

Total 20A Projects 20,851 Feet $10,481,154
3.9 Miles

2010 LIST OF PROPOSED 20A PROJECTS

Attachment 2



 

 

 

 

 

 

 

Attachment 3 

2010 List of Proposed 
Surcharge Projects 



District Project Limits Length Est. Cost
Mayor / 1 Via de la Valle Highland CV to Polo Point 10,032 $3,539,130
Mayor / 2 Fanuel / Cardeno Drive Archer to Tourmaline 726 $427,577

1 Residential Project Block 1M La Jolla 4 13,479 $6,184,744
2 Residential Project Block 2S2 Mission Beach 2 11,097 $8,153,551
3 Residential Project Block 3CC1 Kensington 2 14,694 $7,058,578
4 Residential Project Block 4J1 Mid City: City Heights and Eastern Area 11,942 $5,964,825
6 Residential Project Block 6DD1 Clairemont Mesa 20,614 $9,621,394
7 Residential Project Block 701 College Area 14,039 $6,908,394
8 Residential Project Block 8C Greater Golden Hill 8,781 $5,334,226

Total Surcharge Projects 105,404 Feet $53,192,419
20.0 Miles

2010 LIST OF PROPOSED SURCHARGE PROJECTS

Attachment 3



 

 

 

 

 

 

 

 

Attachment 4 

Year 2 & 3 AT&T Status of Work 



February 23, 2011

Council 
District Project Name Project Boundary Est ATT 

Length
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SDGE and 
CATV 

Completed

AT&T 
Completed

2 Scott St 900 Block 1,071 7 $405,673 S 2005 October 2005 January 2009
3 Fairmount Avenue Thorn St to Myrtle Ave 230 19 $1,007,014 SR 2005 May 2006 April 2009
1 Princess/ Spindrift Street Sprindrift to Torrey Pines 1,949 32 $1,015,526 R 2007 August 2007 April 2009
6 Camino Del Rio South Texas St to Mission Center 2,005 1 $3,146,170 R 2008 March 2008 June 2009
2 10th Avenue Date to Beech 689 7 $266,451 R 2005 October 2005 June 2009
1 Bird Rock Avenue LJ Blvd to end of Bird Rock 5,516 64 $1,735,179 SR 2005 August 2006 July 2009
1 Hidden Valley Rd/ Via Capri Torrey Pines to LJ Scenic S 1,653 17 $1,685,563 S 2007 January 2009 July 2009
1 La Jolla Scenic Drive N. Sugarman  to L.J. Village 3,832 19 $1,363,040 S 2006 March 2007 July 2009

2 San Antonio Street McCall to Kellog 1,923 19 $799,406 S 2005 February 2006 July 2009

6 Hotel Circle North Hotel Cr Pl to Fashion Vly East 6,145 2 $4,417,585 S 2009 In Progress August 2009
4 Roswell, 51st Market to Kelton 9,978 103 $2,821,296 S 2005 In Progress September 2009

2 CCDC Area 1, Phase 2, Job 2 Ash - Cedar, Front- 4th, Union 2,881 43 $3,016,660 SR 2006 In Progress September 2009

6 Hotel Circle South Taylor to Bachman Place 2,532 1 $4,862,917 S 2009 In Progress September 2009
4 Lisbon Street 69th to Jamacha 7,521 69 $874,647 N/A November 2006 October 2009
6 Gramercy Dr Ruffin Rd to Sandrock Rd 2,354 24 $1,750,656 R 2005 August 2006 October 2009
8 Saturn Blvd Coronado Ave to Leon Ave 3,336 16 $1,688,487 S 2005 April 2006 December 2009
7 Madra Ave Del Cerro to Park Ridge 12,804 126 $5,469,727 S 2007 May 2007 December 2009
7 Jackson Drive Lake Shore Dr to City Limits 12,165 140 $3,661,248 SR 2005 December 2005 December 2009
4 Oceanview Blvd I-15 to 42nd 15,772 206 $5,337,828 SR 2008 IP - Tren Comp February 2010
7 Catoctin Drive Montezuma to 63rd 5,952 43 $1,711,249 S 2007 November 2006 February 2010
8 28th Street Sampson to Harbor Dr 4,996 69 $4,816,099 SR 2010 IP - Tren 100% March 2010
8 Leon Avenue Hollister St to Saturn 4,847 22 $1,107,841 N/A April 2006 June 2010
3 Meade Avenue I-805 to New Jersey 22,377 125 $7,439,863 R 2008 February 2008 September 2010
7 Twain, 50th, Orcutt Mission Gorge to Waring 12,145 134 $2,877,869 S 2005 October 2005 September 2010
7 Orange Avenue Fairmount to 54th Street 14,850 96 $5,569,981 R 2008 November 2006 December 2010

25 PROJECTS COMPLETED 159,523 1,404 $68,847,975 30.2 MILES

1 Soledad Avenue Hillside Dr. to Exchange Pl. 9,479 51 $4,754,401 99% R 2008 June 2009 Est. 3/30/2011
3 Meade Avenue I-805 to 44th St 17,086 128 $6,662,702 95% 80% 50% R 2008 February 2008 Est. 4/30/2011
2 Abbott Street W. Pt. Loma to Newport Ave 11,618 160 $3,954,570 70% 30% R 2006 June 2007 Est. 4/30/2011
8 Hollister St Coronado to Tocayo 6,852 17 $2,963,064 95% S 2006 September 2006 Est. 3/30/2011

4 PROJECTS IN PROGRESS 45,035 356 18,334,737 8.5 MILES

29 PROJECTS TOTAL 204,558 1,760 $87,182,712 38.7 MILES

C
O

M
PL

ET
ED

IN
 P

R
O

G
R

ES
S

Completed

Completed

Completed
Completed

Completed
Completed

Completed

AT&T YEAR TWO PROJECT STATUS SUMMARY

Completed

Completed
Completed

Completed

December 2010

Completed

Completed 9/16/10

Completed

Completed

Completed

June 2010
Completed

Completed

Completed 9/13/10

Completed
Completed

Completed

Completed
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Council 
District Project Name Project Boundary Est ATT 
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SDGE and 
CATV 

Completed

AT&T 
Completed

7 Rid / O l k 3 787 71 $1 803 459 S 2009 J l 2009 A il 2010ED

AT&T YEAR THREE PROJECT STATUS SUMMARY

C l t d7 Ridgemoore/ Overlake 3,787 71 $1,803,459 S 2009 July 2009 April 2010

1 PROJECTS COMPLETED 3,787 $1,803,459 0.7 MILES

6 Residential Project Block 6 - Z Serra Mesa 33,000 827 $15,363,890 75% 50% SR 2011 March 2009 Est. 3/31/2011

3 Residential Project Block 3 - FF Talmadge 31,912 782 $19,616,730 80% 60% 50% SR 2011 SDGE/Cox Cmpl/ 
need STLs Est. 4/30/2011

1 Residential Project Block 1 - F La Jolla 14,501 284 30% 25% 0% SR 2011 In Progress Est. 6/30/2011
7 Residential Project Block 7 - F Rolondo 29,487 709 $17,314,422 60% 40% 0% SR 2011 In Progress Est. 5/31/2011

C
O

M
PL

ET
E Completed

O
G

R
ES

S

6 Mesa College Drive Linda Vista to Armstrong 7,580 11 $1,237,494 0% 0% 0% SR 2011 In Progress Est. 6/30/2011

4 Residential Project Block 4 - G Lincoln Park 18,300 472 $8,832,186 95% 0% 0% 0% SR 2011 In Progress Est. 12/31/2011

6 PROJECTS IN PROGRESS 134,780 3,085 $62,364,722 25.5 MILES

7 PROJECTS TOTAL 138,567 3,085 $64,168,180 26.2 MILES

IN
 P

R
O

     =    needs some mandralling by SDGE
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Attachment 5 
Underground Surcharge Fund 

as of June 30, 2010 



UNDERGROUND SURCHARGE FUND
As of June 30, 2010

Amount

Total Received Revenue to Date 341,701,872$      
Total Paid Expenses to Date (272,192,803)$     
Total Outstanding Encumbrances   (1,520,903)$         

Current Fund Balance 67,988,166$        

Work performed in June, 2010 (4,178,544)$         

Net Fund Balance 63,809,622$        

SUMMARY

Less: Outstanding SDG&E invoices- As of June 30, 2010

Attachment 5



 

 

 

 

 

 

 

Attachment 6 

Underground Surcharge Fund 
Summary Schedule of Revenue 



UNDERGROUND SURCHARGE FUND
Summary Schedule of Revenue

As of June 30, 2010
Source:  Y_DE1_26000001 SAP Report, Revenue, Fund 200218, Acct 415001 and Fund 200217, Acct 418001

DEPOSIT HISTORY including interest

FY03-FY08 228,871,192$                   

FY09 48 630 958$

REVENUE

FY09 48,630,958$                     

FY10 64,199,722$                      

TOTAL DEPOSITS TO DATE 341,701,872$                    

Attachment 6



 

 

 

 

 

 

 

Attachment 7 

Underground Surcharge Fund 
Schedule of Surcharge Projects 



UNDERGROUND SURCHARGE FUND
Schedule of Surcharge Projects
As of June 30, 2010
Source:  SAP Y_DE1_26000008, Fund 200218

Prior FY 
Project Expenses 2003 - 2009
(Charges to Project Sublets) Totals

Construction
B00686 370290 28th St (Sampson to Harbor) 975$                3,561,304$       4,061,069$      

SDG&E 498,790$         
B00696 370305 Oceanview Boulevard (I15 to 42nd) -$                5,049,576$       5,107,487$      

SDG&E 57,912$           
B00706 370324 Soledad Avenue (Hillside Drive to Exchange Place) 4,108$             4,529,710$       4,536,115$      

SDG&E 2,298$             
B00708 370331 Project Block 1 - F 133,663$         5,081,753$       7,407,242$      

SDG&E 2,191,825$      
B00709 370332 Project Block 2 - E 2,246,855$      1,540,288$       4,511,893$      

SDG&E 724,749$         
B00710 370333 Project Block 3 - FF -$                19,344,297$     19,433,658$    

SDG&E 89,361$           
B00711 370334 Project Block 4 - G 19,933$           3,991,319$       6,340,741$      

SDG&E 2,329,488$      
B00713 370336 Project Block 7 - F 66,964$          9,728,650$      10,823,930$    

SDG&E 1,028,317$     
B00821 373041 28th Street From Sampson -$               649$                649$                
B00823 373054 District 1 Block 1R 33,418$          362,034$         5,674,828$      

SDG&E 5,279,376$     
B00825 373056 District 3 Block 3EE 2,543$            5,497,281$      9,160,933$      

SDG&E 3,661,108$     
B00703 370321 Mesa College Dr (Linda Vista to Armstrong) 594,535$        258,605$         930,953$         

SDG&E 77,813$          
B00714 370337 Project Block 8 - F 55,716$           183,859$          2,951,305$      

SDG&E 2,711,731$      
S00695 370270 La Jolla Mesa Vist Project 29,428$           150,219$          183,266$         

SDG&E 3,618$             
$ $ $

As of June 30, 2010

FY 2010       
TOTALS

TOTAL  TO  
DATE

Subtotal Projects in Construction 21,844,524$    59,279,544$     81,124,068$    
Design
B00824 373055 District 2 Block 2J 6,152$             103,302$          119,706$         

SDG&E 10,252$           
B00826 373057 District 4 Block 4AA 28,046$           153,317$          1,355,538$      

SDG&E 1,174,175$      
B00827 373058 District 6 Block 6J 22,407$           159,048$          4,671,545$      

SDG&E 4,490,090$      
B00828 373059 District 7 Block 7CC 27,188$           133,717$          165,142$         

SDG&E 4,238$             
B00829 373060 District 8 Block 8G 10,987$           114,207$          125,194$         

SDG&E -$                
B00830 373062 Camino Del Norte Transmission -$                2,589$              2,589$             
B00833 373065 Ridgemanor (Madra to Del Sol) 104$                522,282$          522,489$         

SDG&E 104$                
B00835 373101 District 2 Block 2T 81$                  145,952$          146,069$         

SDG&E 37$                  
B00837 373103 District 3 Block 3HH 194$                102,855$          103,049$         
B00838 373104 District 4 Block 4Z 2,233$             36,536$            38,769$           
B00839 373105 District 6 Block 6I 889$                95,066$            95,955$           
B00840 373106 Patrick Henry High Block -$                42,082$            42,082$           
B00841 373107 District 8 Block 8B 3,878$            22,106$            25,985$           
B00842 373108 District 7 Block 7A 69,765$          29,131$           158,551$         

SDG&E 59,655$          
B00996 373050 Curran St (Continental St to Sikorsky St) -$                2,782$              2,782$             
B10096 2009 Curb Ramps 907$                -$                  907$                
B10197 24th Street UUD 532$                -$                  532$                

Subtotal Projects in Design 5,911,912$      1,664,974$       7,576,886$      
Public Hearing

B00836 373102 District 1 Block 1J 456$               91,994$            92,905$           
SDG&E 456$               -$                 -$                

911$                91,994$            92,905$           

Surcharge Projects Total 27,757,348$    61,036,511$     88,793,859$    

Attachment 7

Subtotal Projects Awaiting Public Hearing



UNDERGROUND SURCHARGE FUND
Summary Schedule of Expenses
As of June 30, 2010
Source:  SAP Y_DE1_26000001, Fund 200217 (O&M) and SAP Y_DE1_26000008, Fund 200218 (CIP)

Program Expenses
(Charges to 301001(AMRIS) & 200217 & 200218 (SAP)) FY 2010 FY 2010 FY 2010 FY 2010 Prior FY 

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 2003 - 2009
9/30/2009 12/31/2009 3/31/2010 6/30/2010 Totals

Fund #200217

Underground Program (Personnel) 72,408$                        86,283$             58,788$             2,556$                   220,036$           2,096,478$                 2,316,514$            [1][2]
Underground Program (Non-Personnel) 42,906$                       75,240$            31,988$            5,137$                  155,270$          1,614,419$                1,769,689$           

Internal Order #
21000956 UUD Project Admin 9,708$                         53,682$            219,272$          95,760$                378,423$          -$                           378,423$              
21002145 Consultant Services -$                            -$                      -$                       6,268$                  6,268$              -$                           6,268$                  
21002146 Print Shop Services -$                            -$                      -$                       260$                     260$                 -$                           260$                     
21002147 Building Permit Admin -$                            -$                      -$                       6,409$                  6,409$              -$                           6,409$                  
21002148 Building Permit Inspection -$                            -$                      -$                       156,339$               156,339$          -$                           156,339$              
21002151 Archeological Monitoring -$                            -$                      -$                       106,726$               106,726$          -$                           106,726$              
21002152 Lab Testing Services -$                            -$                      -$                       19,017$                19,017$            -$                           19,017$                
21002154 Tree Planting Services -$                            -$                      -$                       63,465$                63,465$            -$                           63,465$                
21002155 Planning/Environmenal Review -$                            -$                      -$                       7,305$                  7,305$              -$                           7,305$                  
21002156 Mitigation Monitoring -$                            -$                      -$                       1,554$                  1,554$              -$                           1,554$                  
21002157 Field Inspection Services -$                            -$                      -$                       81,232$                81,232$            -$                           81,232$                
21002158 Surveying Services -$                            -$                      -$                       191,467$               191,467$          -$                           191,467$              
21002159 PIO Services -$                            -$                      -$                       45,727$                45,727$            -$                           45,727$                
21002160 Analyst Support -$                            -$                      -$                       10,456$                10,456$            -$                           10,456$                

AMRIS - Prior Year Expenditures 

-$                       -$                       -$                           -$                   1,762,673$                 1,762,673$            [3][4]

Sub Total 125,022$                     215,205$          310,049$          799,679$               1,449,954$       5,473,570$                6,923,525$           
Fund # 200218 Consultants
Project# CIP#
B00715 370338 Laguna Mt Environmental -$                                -$                      -$                       -$                          -$                  964,415$                   964,415$              
B00715 370338 PGC Utility Consultants, LLC -$                                -$                      -$                       -$                          -$                  155,786$                   155,786$              
B00715 370338 SEO Consultants -$                                -$                      15,525$            -$                          15,525$            134,595$                   150,120$              
B00715 370338 Utility Specialists Ca, Inc 29,946$                       3,434$              6,970$              -$                          40,350$            319,114$                   359,464$              
B00715 370338 Value Engineering, Inc. -$                                -$                      -$                       -$                          -$                  154,706$                   154,706$              
B00715 370338 @City.com -$                                3,523$              -$                       -$                          3,523$              11,475$                     14,998$                

Project Expenses
B00715 370338 Equal Opportunity Contracting  -$                                -$                      -$                       -$                          -$                  275$                          275$                     
B00715 370338 Materials Yard -$                                -$                      -$                       -$                          -$                  9,410$                       9,410$                  
B00715 370338 Other -$                                90$                   -$                       70$                       160$                 -$                           160$                     
B00730 370364 Print Shop Services to UUP 750$                            1,970$              606$                 (62)$                      3,264$              25,825$                     29,089$                
B00731 370365 Building Permit Services -$                                33,438$            167,396$          (6,246)$                 194,588$          2,536$                       197,125$              
B00732 370366 Roadway Restoration Design 662$                            2,150$              114$                 (6)$                        2,920$              6,660$                       9,580$                  
B00733 370367 Design Review Services -$                                -$                      -$                       -$                          -$                  -$                           -$                      
B00813 373027 Archeological Monitoring 54,596$                       67,261$            99,414$            (13)$                      221,258$          316,294$                   537,553$              
B00834 373100 Asphalt Overlay Contract -$                                -$                      -$                       -$                          -$                  2,459,539$                2,459,539$           
B00852 373122 Street Lights As Needed 43,733$                       18,525$            -$                       3,053$                  65,312$            186,700$                   252,012$              
B00853 373123 Core Sampling and Lab Testing -$                                707$                 9,647$              (3,100)$                 7,254$              11,721$                     18,975$                
B00854 373124 Clerical support Services -$                                -$                      -$                       -$                          -$                  42,284$                     42,284$                
B00855 373125 Tree Planting Services 2,219$                         1,106$              4,651$              2,284$                  10,260$            108,326$                   118,586$              
B00856 373126 Planning & Environmental 351$                            1,603$              5,329$              (861)$                    6,422$              18,695$                     25,117$                
B00857 373127 Mitigation Monitoring 332$                            1,410$              -$                       -$                          1,742$              6,214$                       7,957$                  
B00858 373128 Electrical Inspection 168,194$                     152,111$          -$                       -$                          320,306$          571,110$                   891,416$              
B00859 373129 Field Inspection Costs 78,389$                       68,038$            59,605$            21,130$                227,161$          197,133$                   424,294$              
B00860 373130 Surveying Services 94,460$                       107,664$          125,817$          99,814$                427,755$          204,637$                   632,392$              
B00882 590058 Asphalt Overlay Group II 982,685$                     84,194$            (113,000)$         (6,912)$                 946,967$          3,026,111$                3,973,078$           
B00919 370368 Public Information Office 5,528$                         18,935$            73,198$            75,323$                172,984$          72,010$                     244,994$              
B00920 370369 Analyst Support Services 4,844$                         9,892$              144$                 4,822$                  19,702$            40,882$                     60,584$                
B00997 373051 Non Cap Slurry Seal City wide 84,121$                       376$                 -$                       139$                     84,636$            3,711,724$                3,796,360$           

Administrative Support/Miscellaneous 487$                            -$                      -$                       (961)$                    (474)$                -$                           (474)$                    
Sub Total 1,551,297$                  576,426$          455,416$          188,476$               2,771,615$       12,758,176$              15,529,791$         

Surcharge Project Expenses 10,196,190$                2,654,680$       7,574,489$       9,958,089$            30,383,448$     215,509,540$            245,892,988$       
20-A Project Expenses 37,213$                       37,714$            9,173$              134,490$               218,591$          3,627,907$                3,846,498$           

Sub Total 10,233,403$                 2,692,394$        7,583,662$        10,092,579$          30,602,039$      219,137,447$             249,739,486$        

TOTAL 11,909,723$              3,484,026$      8,349,127$      11,080,734$       34,823,608$    237,369,193$          272,192,803$      

[1] Underground Program salary plus fringe minus revenue account 79204 plus negative amount in the Simpler "Actual" column or minus the positive amount in the Simpler "Actual" column in CIP 370280.
[2] Underground Program personnel expenses does not include program staff time or other City department staff time charged to individual projects.

As of June 30, 2010

[3]  For a portion of FY 2003, the Underground Program was attached to and overseen by the Transportation Engineering Design Division of Engineering and Capital Projects.  These charges represent divisional support staff charges relating to 
Underground Program activities as well as divisional oversight costs.

[4]  From FY 2004 to FY 2008, the Underground Program has been attached to and overseen by the Architectural Engineering and Contracts Division of Engineering and Capital Projects.  These charges represent divisional support staff charges relating 
to Underground Program activities as well as divisional oversight costs.

FY 2010       
TOTALS

TOTAL  TO  
DATE

Transp- Engr Design, Architectural Engr, Street Div, Attorneys, Comptrollers, 
Planning (Parks) and Public Bldg & Parks



UNDERGROUND SURCHARGE FUND
Schedule of 20-A Projects
As of June 30, 2010
Source:  SAP Y_DE1_26000008, Fund 200218 FY 2010       Prior FY TOTAL  TO  DATE

Totals 2003 - 2009
Construction Totals

B00727 370361 Soledad Mountain Road 133,117$         51,986$        185,102$               
B00843 373111 Greenbrier (Waring to Community Center/School) 183$                23,853$        24,035$                 
B00844 373112 Waring Road-I8 (Waring Gate Way to Allied Gardens 3,657$             9,913$         13,569$                
B00847 373115 Monroe Ave (Winona to Collwood) 2,308$             17,310$        19,618$                 

Subtotal Projects In Construction 139,264$         103,061$      242,325$               
Design
B00705 370323 Island Avenue (20th to 30th) 3,708$             10,095$        13,803$                 
B00787 372896 National Avenue (32nd to 43rd) 31,820$           84,088$        115,908$               
B00846 373114 Garrison St (Clove St to Rosecrans St) 2,680$             14,635$        17,315$                 
B00848 373116 Briarwood (Brookhaven to Nebraska) 5,883$             5,725$          11,608$                 
B00849 373117 Jutland Dr (Camino Coral Ina to Luna) 10,750$           7,948$          18,698$                 
B00850 373118 Altadena, Wightman, Winona (El Cajon to Euclid) -$                 13,442$        13,442$                 
B00851 373120 K Street (19th to 30th) 4,170$             11,455$        15,625$                 
B00988 370294 Cannon (Rosecrans to Evergreen) 1,318$             30,026$        31,343$                 
B00990 373044 Island Avenue Transmission 267$                894$             1,161$                   
B00998 373119 Aragon Dr (Rolando to Livingston) -$                 -$              -$                       
B00717 370341 30th Street Phase III Broadway to K 25$                  1,388$          1,413$                   
B00718 370342 Trojan Avenue -$                 1,825$          1,825$                   
B00719 370343 30th Street Phase III Juniper to Ash 25$                  2,488$          2,513$                   
B00721 370345 Fanuel Street Phase I 44$                  1,003$          1,047$                   
B00723 370347 Eastgate Mall -$                 995$             995$                      
B00724 370348 La Jolla Scenic Drive -$                 1,085$          1,085$                   
B00725 370349 San Vicente Street -$                 1,414$          1,414$                   
B00726 370360 Moraga Avenue 11,158$           1,087$         12,245$                

Subtotal Projects In Design 71,848$           189,589$      261,437$               

20-A Projects Total 211,112$         292,650$      503,762$               

As of June 30, 2010

Attachment 7
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Status of All Active Allocated 
Underground Conversion Projects 



PROJECTS IN CONSTRUCTION
February 10, 2011

Start Finish

Work on Customer Electrical Panels

CPUC RULE 20 A FUNDED PROJECTS IN CONSTRUCTION

Project Name Project Boundary Year Allocated 
by Council

Council 
District Fund Source Project 

Estimate
Estimated 
Footage

Properties 
to Convert

La Jolla Mesa Drive N. La Jolla Scenic Dr. S. to Muirlands 2006 1  CPUC Rule 20 A $587,528 2,035 25 ATT 2 poles remaining on La Jolla Rancho, target completion April 2011

Waring Road/ I-8                   Waring Gateway to Allied Gardens 2006 7  CPUC Rule 20 A $806,678 1,133 9 ATT target completion April 2011; Streetlight installation pending final walk-through.

Monroe Ave Winona to Collwood 2006 3  CPUC Rule 20 A $803,836 2,332 28 AT&T complete; SDGE  and Cox 100% complete with customer cut-overs; go with 3EE 
Briarwood Brookhaven Road to Nebraska 2006 4  CPUC Rule 20 A $892,805 2,008 25 Trenching 100% complete; Construction concurrent with Project Block 4-AA
National Ave Phase I     32nd to 43rd 1995 8  CPUC Rule 20 A $2,407,400 9,135 104 Trenching 60% complete
National Ave Phase II       1995 8  CPUC Rule 20 A Trenching 75% complete. Coordination with 43rd St intersection realignment.
Canon Street Rosecrans to Evergreen 2003 2  CPUC Rule 20 A $551,993 1,914 31 Concurrent with 2J.  Trench 100% complete

Garrison Street Clove St to Rosecrans St. 2006 2  CPUC Rule 20 A $1,161,763 1,867 58 Concurrent with 2J.  Trench 60% complete

24th Street G St to Imperial 2006 8  CPUC Rule 20 A $968,733 2,314 43 Within Block 8 G. Trenching 90% complete.

K Street Phase I 19th to 24th 2006 8  CPUC Rule 20 A $823,264 1,314 16 Within Block 8 G. Trenching 95% complete.

Island Avenue Phase I 15th to 24th 2003 8  CPUC Rule 20 A $1,643,259 3,221 43 Within Block 8 G. Trenching 98% complete.

Jutland Drive Camino Coralina to Luna Ave 2006 6  CPUC Rule 20 A $893,566 3,531 91 Within Block 6 I. Trenching 10% complete.

TOTALS 12   PROJECTS 5.8 Miles $11,540,825 30,804 473

CITY SURCHARGE FUNDED PROJECTS IN CONSTRUCTION

Project Name Project Boundary Year Allocated 
by Council

Council 
District Fund Source Project 

Estimate
Estimated 
Footage

Properties 
to Convert

Oceanview Blvd I-15 to 42nd 2003 4 Surcharge $2,643,157 7,557 206 SDG&E, ATT, Cable company work completed
Residential Project Block 3 - EE El Cajon Talmadge 2005 3 Surcharge $8,037,077 17,928 548 SDGE RFS on Hold pending installation of Acorn Streetlights - Estimated to begin April 2011. To go with Monroe Ave
Residential Project Block 3 - FF Talmadge 2004 3 Surcharge $16,834,144 31,912 782

Residential Project Block 1 - F La Jolla 2004 1 Surcharge $8,100,446 14,501 359 SDGE & Time Warner 100% complete customer cut-overs; ATT cut-over 60%; streelights 100% complete
Residential Project Block 1 - R University City 2005 1 Surcharge $7,524,865 18,120 379 SDGE and Cable Co. Customer cut-over complete.
Residential Project Block 7 - F Rolondo 2004 7 Surcharge $17,314,422 29,487 741

28th Street Sampson to Harbor Dr 2003 8 Surcharge $2,372,267 6,773 69

Residential Project Block 4 - G Lincoln Park 2004 4 Surcharge $8,832,186 18,300 399 SDG&E Trenching 100% complete; 80% Cabling complete; ATT cabling 10% complete; waiting on MTS permit 
CCDC A1, Ph2, J1 Transmission California Street 2004 2 Surcharge $4,720,000 5,600 SDGE waiting on FAA approval for Cable Pole; estimate cabling begin Dec 2010
Mesa College Drive Linda Vista to Armstrong 2003 6 Surcharge $1,237,494 2,650 11 Trenching 100% complete; Cabling 95% complete
Residential Project Block 6 - J Job1 Bay Ho 2005 6 Surcharge $10,830,101 22,309 262 SDG&E Trenching 100% complete; Cabling 40% complete; cut-over 10% complete
Residential Project Block 6 - J Job2 Bay Ho 2005 6 Surcharge 331 SDG&E Trenching 100% complete.
Residential Project Block 8F Job1 Sherman Heights 2004 8 Surcharge $7,951,749 12,500 186 Trenching 90% complete.
Residential Project Block 8F Job2 Sherman Heights 2004 8 Surcharge 254 Trenching 35% complete.
Residential Project Block 8F Job3 Sherman Heights 2004 8 Surcharge
Residential Project Block 2 - E Mission Hills 2004 2 Surcharge $14,197,225 30,743 605 Trenching 60% completefor Phase II;
Residential Project Block 4AA - Job 1 Paradise Hills 2005 4 Surcharge $8,660,766 17,313 182 Trenching 30% complete; Construction concurrent with Briarwood 20A;
Residential Project Block 4AA - Job 2 Paradise Hills 2005 4 Surcharge 288 Trenching 80% complete; Construction concurrent with Briarwood 20A; 
Residential Project Block 2 - J Point Loma 2005 2 Surcharge $3,110,892 6,523 177 Trenching 85% complete; Concurrent with Cannon & Garrison
Residential Project Block 7CC - Job 1 Del Cerro 2005 7 Surcharge $9,232,759 19,923 422

Residential Project Block 7CC - Job 2 Del Cerro 2005 7 Surcharge Trenching 65% complete
Residential Project Block 8G - Job 1 Sherman Heights 2 2005 8 Surcharge $5,793,992 10,320 345 To go with Island, K and 24th Street

Residential Project Block 8G - Job 2 Sherman Heights 2 2005 8 Surcharge To go with Island, K and 24th Street

Residential Project Block 6I - Job 1 Bay Ho 2 2006 6 Surcharge $8,086,847 16,349 436 Jutland Dr 20A to go with this. 

Residential Project Block 6I - Job 2 Bay Ho 2 2006 6 Surcharge Jutland Dr 20A to go with this. 

Via De La Valle Transmission I-5 to Horse Park 2009 1 Surcharge $5,566,000 4,850 n/a

TOTALS 26    PROJECTS 55.6 Miles $151,046,389 293,658 6,982

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

The Construction Process at a Glance

Trenching Operations (All Utilities 
in Same Trench)

Each Utility Pulls Cable 
& Energizes an 

Underground System

Each Utility Cuts Customers Over to 
Underground System

  Each Utility De-energizes its Overhead & Removes 
its own wires from the poles

Poles are removed, streetlights installed and road scheduled 
for  resurfacing or slurry seal

Status

Status

SDG&E on hold pending installation of Acron streetlights.  Estimated to begin in April 2011.

Cox Cable overhead removal complete; SDGE 100% complete customer cutovers; streetlights 95% complete
Cox Cable & AT&T overhead removal complete; SDGE cut-over 99%; waiting on MTS permit

Attachment 8



PROJECTS IN CONSTRUCTION
February 10, 2011

Start Finish

Work on Customer Electrical Panels

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

The Construction Process at a Glance

Trenching Operations (All Utilities 
in Same Trench)

Each Utility Pulls Cable 
& Energizes an 

Underground System

Each Utility Cuts Customers Over to 
Underground System

  Each Utility De-energizes its Overhead & Removes 
its own wires from the poles

Poles are removed, streetlights installed and road scheduled 
for  resurfacing or slurry seal

Project Name Project Boundary Year Allocated 
by Council

Council 
District Fund Source Project 

Estimate
Estimated 
Footage

Properties 
to Convert  COMPLETION DATE

Meade Avenue* I-805 to 44th St 2003 3 Surcharge $4,114,503 13,889 128 Est. 4/30/2011
Soledad Avenue* Hillside Dr. to Exchange Pl. 2003 1 Surcharge $2,131,407 5,934 51 Est. 3/30/2011
Abbott Street* W. Pt. Loma to Newport Ave 2003 2 Surcharge $2,041,856 6,942 160 Est. 4/30/2011
Hollister St* Coronado to Tocayo 2003 8 Surcharge $1,421,687 5,625 17 Est. 3/30/2011
Residential Project Block 6 - Z* Serra Mesa 2004 6 Surcharge $16,491,508 33,000 879 Est. 3/30/2011
Residential Project Block 3 - FF* Talmadge 2004 3 Surcharge $16,834,144 31,912 782 Est. 4/30/2011
Residential Project Block 1 - F La Jolla 2004 1 Surcharge $8,100,446 14,501 359 Est. 6/30/2011
Residential Project Block 7 - F Rolondo 2004 7 Surcharge $17,314,422 29,487 709 Est. 5/31/2011
Mesa College Drive Linda Vista to Armstrong 2003 6 Surcharge $1,237,494 7,580 11
Residential Project Block 4 - G Lincoln Park 2004 4 Surcharge $8,832,186 18,300 472
Residential Project Block 3 - EE El Cajon Talmadge 2005 3 Surcharge $8,037,077 17,928 548
Residential Project Block 1 - R University City 2005 1 Surcharge $7,524,865 18,120 379
Residential Project Block 6 - J Bay Ho 2005 6 Surcharge $10,830,101 22,309 580
Residential Project Block 2 - E Mission Hills 2004 2 Surcharge $14,197,225 30,743 605
Residential Project Block 8 - F Sherman Heights 2004 8 Surcharge $7,951,749 12,500 396
Residential Project Block 4 - AA Paradise Hills 2004 4 Surcharge $8,660,766 17,313 470
Residential Project Block 2 - J Point Loma 2005 2 Surcharge $3,110,892 6,523 177
Residential Project Block 7 - CC Del Cerro 2005 7 Surcharge $9,232,759 19,923 422
Residential Project Block 3 - HH Talmadge 3 2006 3 Surcharge $7,750,780 16,123 377
Residential Project Block 2 - T Pacific Beach North 2006 2 Surcharge $7,220,699 14,799 361
Residential Project Block 4 - Z Paradise Hills North 2006 4 Surcharge $6,950,651 14,273 341

TOTALS 21    PROJECTS 67.8 Miles $169,987,217 357,724 8,224

* EXCEPT WHERE NOTED - ALL PROJECTS HAVE HAD THE AT&T CONDUITS PLACED IN THE JOINT TRENCH TO AVOID FUTURE DOUBLE TRENCHING.  THEY
WERE PLACED PER DESIGNS PROVIDED BY AT&T AND AT CITY EXPENSE PER SETTLEMENT AGREEMENT.  PER AGREEMENT, AT&T TO REIMBURSE CITY WHEN READY TO USE CONDUITS.

SURCHARGE FUNDED PROJECTS COMPLETE EXCEPT FOR AT&T *

Attachment 8



PROJECTS IN DESIGN
February 10, 2011

CPUC RULE 20 A FUNDED PROJECTS IN DESIGN

Project Name Project Boundary Year Allocated 
by Council

Council 
District Fund Source Project 

Estimate
Estimated 
Footage

Properties to 
Convert Status Estimated Start 

Construction ** Notes

K Street Phase II 26th to 31st 2006 8  CPUC Rule 20 A $1,752,983 2,642 72 Early 2011 Within Block 8E (unallocated)
Island Avenue Phase II 26th to 30th 2003 8  CPUC Rule 20 A $1,502,391 2,717 52 Early 2011 Within Block 8E (unallocated)
30th St Phase III A Juniper to Ash 2007 3  CPUC Rule 20 A $1,660,551 5,301 98 Mid 2011 Within Block 2 F
30th St Phase III B A St to K St 2007 8  CPUC Rule 20 A $1,277,063 8,581 103 Mid 2011 Within Blocks 8 E and 8 A1
Eastgate Mall Eastgate Dr to I-805 2007 5  CPUC Rule 20 A $579,808 1,063 1 Mid 2011
San Vicente St San Vicente Ct to Ashmore Ln 2007 4  CPUC Rule 20 A $1,908,996 1,843 62 Mid 2011 Within Block 2 C
Altadena, Wightman, Winona El Cajon to Euclid 2006 7  CPUC Rule 20 A $1,661,723 8,530 136 Late 2011 Wiithin Block 7 A; construct with 7 A 
Euclid Ave Euclid Ave to University 2009 7  CPUC Rule 20 A $2,020,680 3,315 137 Late 2011
La Jolla Scenic Dr N. La Jolla Village Dr to Via Posado 2007 1  CPUC Rule 20 A $964,467 2,202 22 Early 2012 Within Block 1 K
Moraga Ave (Phase I) Moraga Ct to Idlewild 2007 6  CPUC Rule 20 A $1,366,144 3,368 64 Early 2013 Within Block 6DD
Moraga Ave (Phase II) Moraga Ct to Monair Dr 2009 6  CPUC Rule 20 A $2,499,770 4,900 135 Early 2013 With Block 6DD1
Trojan Ave 56th St to 60th St 2007 7  CPUC Rule 20 A $1,177,226 2,844 52 Late 2012 With Trojan Ave Phase II
Regents Road Executive Drive to Regents Road 2009 1  CPUC Rule 20 A $468,244 1,347 0 Early 2012
Sunset Cliffs Boulevard Coronado Ave to Newport Ave 2009 2  CPUC Rule 20 A $1,510,341 3,003 48 Early 2012
Lincoln Ave 30th Street to Wabash Ave 2009 3  CPUC Rule 20 A $2,387,120 3,109 219 Early 2012
Potomac Street Calle Tres Lomas to Sea Breeze Dr 2009 4  CPUC Rule 20 A $1,451,482 2,067 70 Early 2012
30th Street Ocean View Bl to K St 2009 8  CPUC Rule 20 A $2,079,996 4,039 49 Early 2012

TOTALS 17    PROJECTS 11.5 Miles $26,268,985 60,871 1,320

CITY SURCHARGE FUNDED PROJECTS IN DESIGN

Project Name Project Boundary Year Allocated 
by Council

Council 
District Fund Source Project 

Estimate
Estimated 
Footage

Properties to 
Convert Status Estimated Start 

Construction ** Notes

Residential Project Block 3 - HH Talmadge 3 2006 3 Surcharge $7,750,780 16,123 377 Early 2011
Residential Project Block 2 - T Pacific Beach North 2006 2 Surcharge $7,220,699 14,799 361 Early 2011
Residential Project Block 4 - Z Paradise Hills North 2006 4 Surcharge $6,950,651 14,273 341 Mid 2011
Island Avenue Transmission 15th to 22nd 2003/2005 8 Surcharge $1,700,000 3,200 Mid 2011 Within Block 8G; to be done with Block 8G
Residential Project Block 7 - A Fox Canyon 2006 7 Surcharge $8,139,222 16,575 430 Late 2011
Camino Del Norte Prim. Dist & Transmission 2005 5 Surcharge $4,500,000 6,357 Late 2011
Residential Project Block 8 - B Sherman Heights 3 2006 8 Surcharge $6,429,745 12,034 400 Late 2011
Patrick Henry High Block Around High School 2006 7 Surcharge $3,084,571 9,950 189 Late 2011 To be done concurrently with Ridge Manor
Ridge Manor Madra to Del Paso 2005 7 Surcharge $1,854,254 4,356 57 Late 2011 To be done with Patrick Henry High Block
Paradise Valley Road Transmission Manzana Way to N/O Brookhaven 2005/2006 4 Surcharge $4,500,000 6,250 Late 2012
Gold Coast Transmission Maya Linda Rd to Thanksgiving Lan 2009 5 Surcharge $1,235,441 3,554 0 Early 2012
Residential Project Block 6 - DD Bay Ho 3 2009 6 Surcharge $7,559,180 15,189 423 Early 2013
Residential Project Block 4 - N North Encanto 2009 4 Surcharge $5,674,698 12,246 267 Early 2013
Residential Project Block 8 - A Golden Hill 2009 8 Surcharge $6,225,815 10,264 516 Early 2013
Residential Project Block 7 - R Allied Gardens 2009 7 Surcharge $6,243,318 12,364 392 Early 2013
Residential Project Block 2 - S1 South Mission 2009 2 Surcharge $8,629,978 13,755 768 Early 2013

TOTALS 16    PROJECTS 32.4 Miles $87,698,352 171,289 4,521

** Estimated Start Construction dates are tentative and subject to change

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

Attachment 8



PROJECTS AWAITING PUBLIC HEARING
February 10, 2011

CPUC RULE 20 A FUNDED PROJECTS AWAITING PUBLIC HEARING

Project Name Project Boundary Year Allocated 
by Council

Council 
District Fund Source Project 

Estimate
Estimated 
Footage

Properties to 
Convert Status Estimated Start 

Construction ** Notes

Via De La Valle I-5 SB off ramp to El Camino Real (Eas 2009 1 CPUC Rule 20 A $1,950,746 5,304 0 Public Hearings Fall 2011 2014 Coordinated with road improvements & environmental Documents

El Camino Real Old El Camino Real to Via de la Valle 2010 1 CPUC Rule 20 A $1,482,706 3,825 0 Public Hearings Fall 2011 2014
Fanuel (Phase III) Grand to Pacific Beach Dr / Bay 2010 2 CPUC Rule 20 A $1,744,516 2,823 134 Public Hearings Fall 2011 2013
Howard Av Park Blvd to Texas St 2010 3 CPUC Rule 20 A $1,421,848 2,697 59 Public Hearings Fall 2011 2013
Cardiff St Wade St to Carlisle Dr 2010 4 CPUC Rule 20 A $543,238 1,232 7 Public Hearings Fall 2011 2013
Paradise Valley Rd Potomac St to Parkland Wy 2010 4 CPUC Rule 20 A $324,145 728 0 Public Hearings Fall 2011 2013
San Vicente St Meadowbrook Dr to San Vicente Ct 2010 4 CPUC Rule 20 A $431,103 723 19 Public Hearings Fall 2011 2013
Illion St Gardena Av to Milton St 2010 6 CPUC Rule 20 A $859,565 1,635 39 Public Hearings Fall 2011 2013
Mount Alifan Dr Genesse to Mt Everest 2010 6 CPUC Rule 20 A $562,101 1,410 2 Public Hearings Fall 2011 2013

Trojan Av (Phase II) 54th St to 56th St 2010 7 CPUC Rule 20 A $620,766 1,335 10 Public Hearings Fall 2011 2013
28th St Island Av to Clay Av 2010 8 CPUC Rule 20 A $1,267,157 2,145 59 Public Hearings Fall 2011 2013
31st St (Distribution) Market St to L St 2010 8 CPUC Rule 20 A $800,763 1,526 23 Public Hearings Fall 2011 2013
32nd St Market St to F St 2010 8 CPUC Rule 20 A $423,246 772 13 Public Hearings Fall 2011 2013

TOTALS 13   PROJECTS 5.0 Miles $12,431,900 26,155 365

CITY SURCHARGE FUNDED PROJECTS AWAITING PUBLIC HEARING

Project Name Project Boundary Year Allocated 
by Council

Council 
District Fund Source Project 

Estimate
Estimated 
Footage

Properties to 
Convert Status Estimated Start 

Construction ** Notes

Curran Continental to Sikorsky 2004 8 Surcharge $695,064 1 TBD TBD Brown Field/ In Environmental Rvw
Residential Project Block 1 - J West La Jolla  2 2006 1 Surcharge $6,081,016 13,341 216 Public Hearings Fall 2011 2014 Awaiting Environmental Study
Residential Project Block 1 - J East La Jolla  3 2009 1 Surcharge $4,219,157 8,263 263 Public Hearings Fall 2011 2014 Awaiting Environmental Study
Residential Project Block 3CC Kensington 2009 3 Surcharge $7,206,411 14,451 400 Public Hearings Fall 2011 2014 Awaiting Environmental Study
Via De La Valle Communications Flower Hill/22nd Agri Dist to Polo Point 2009 1 Surcharge $2,224,467 5,655 0 Public Hearings Fall 2011 2014 Coordinated with road improvements & environmental Documents

Fanuel/ Cardeno Drive Archer to Tourmaline 2010 2 Surcharge $427,577 1,823 14 Public Hearings Fall 2011 2014 Did not qualify for 20A. Move to Surcharge allocation.

Via de la Valle Highland CV to Polo Pt 2010 1 Surcharge $3,539,130 10,032 0 Public Hearings Fall 2011 2014
Residential Project Block 1M La Jolla 4 2010 1 Surcharge $6,184,744 13,479 238 Public Hearings Fall 2011 2014
Residential Project Block 2S2 Mission Beach 2 2010 2 Surcharge $8,153,551 11,097 485 Public Hearings Fall 2011 2014
Residential Project Block 3CC1 Kensington 2 2010 3 Surcharge $7,058,578 14,694 405 Public Hearings Fall 2011 2014
Residential Project Block 4J1 Mid City: City Heights and Eastern Area 2010 4 Surcharge $5,964,825 11,942 319 Public Hearings Fall 2011 2014
Residential Project Block 6DD1 Clairemont Mesa 2010 6 Surcharge $9,621,394 20,614 457 Public Hearings Fall 2011 2014
Residential Project Block 701 College Area 2010 7 Surcharge $6,908,394 14,039 338 Public Hearings Fall 2011 2014
Residential Project Block 8C Greater Golden Hill 2010 8 Surcharge $5,334,226 8,781 428 Public Hearings Fall 2011 2014

TOTALS 15   PROJECTS 28.1 Miles $73,618,534 148,211 3,564

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

** Public Hearing Dates and  Estimated Start Construction dates are tentative and subject to change
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